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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.
CONTRACTOR Benchmark Ecological Services, Inc. SUPERINTENDENT N/A
DAY OF WEEK & DATE: Monday, March 21, 2016 REPORT NO. 08
WEATHER | Sunny, light winds from southeast TEMPERATURE L: 45 H: 65 degrees F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAIJOR EQUIPMENT ON JOB (Size/capacity and hours):
2 — Benchmark Ecological Services CAT 259D skid steer
4 — USA Environment CAT 324E excavator
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: n/a Height: n/a No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0705 — R. Coupe and H. Samaha (Anchor QEA) arrive at Site.
0745 — USA Environment (USA) personnel onsite with skid steer, excavator, geotextile, and a truckload of road mats.
0810 — W. Mears (Anchor QEA) onsite.

0905 to 1215 — USA delivers concrete bases for the security camera systems. USA and Anchor QEA mark locations of the
three cameras on the central and southern berms.

1005 — Health and safety meeting.

1040 - V. Leos (USEPA) onsite.

1100 to 1120 — Benchmark Ecological (Benchmark) personnel onsite.

1135 to 1750 — Benchmark and AQ staff carry out investigation of probe areas previously marked for additional probing
and delineate areas potentially requiring maintenance. Probing personnel carry out probing by wading, pontoon barge,
and 20’ boat, depending on water depths at the respective locations investigated.

1330 — Pea gravel delivered to Site.

1335 to 1530 — USA installs concrete bases at the three security camera locations. Two of the posts, at CAM-01 and
CAM-03, are also installed.

1530 — Benchmark departs site to launch boat for additional probing activities.

1530 — USA stages two temporary stockpiles of Type C armor rock at toe of central berm for use in maintenance
activities.

1610 — USEPA offsite.
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1640 — USA offsite.

1655 — H. Samaha offsite.

1750 — Benchmark depart boat launch.
1800 — R. Coupe offsite.

Summary of Progress on this Date:

e Revisited approximately 90 probe locations in East Cell to confirm previous findings.
e Began installation of three security camera systems.

Persons Onsite on this Date:

Rick Coupe, Wendell Mears, Holly Samaha (Anchor QEA)
Robert Moleski, Kevin Kicheline (Benchmark)
Valmichael Leos (USEPA)

USA Environment personnel

Material Delivery Summary as of this Date:

Delivered Delivery Verification Preceding Total Delivered for
Material Units (units) Method Delivered Total Project
Type C cubic 0 Truck bed measure 18-20 18-20
yards
Pea Gravel Tons 14 Truck bed measure 0 14

TESTS PERFORMED: None

PHONE LOG:

1251, 1753, 1822 — R. Coupe calls with W. Mears concerning progress of probing.

1533 — H. Samaha call with W. Mears about site progress

1543 — H. Samaha call with D. Keith about security camera installation on Tuesday, March 22

SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

Four photographs with captions None

QA REPRESENTATIVE Wendell Mears HRS | 6 DATE 3/21/2016
QA REPRESENTATIVE Rick Coupe HRS | 11 DATE 3/21/2016
QA REPRESENTATIVE Holly Samaha HRS | 9.75 DATE 3/21/2016
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Photograph 1 -

Photograph 2 —
camera system.

Probing activities in the East Cell.

Installation of pea gravel at CAM-03 to provide a level platform for the security
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on of security camera concrete base at C
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